Radiogram No. 6590u
Leak Check of Progress 411 Fuel and Oxidizer Refilling Systems (3YTI', 3YO)

GMT
06:00-06:10

06:00-06:10
06:00-06:05
06:00-06:05

06:05-06:10

06:10-06:40
06:40-07:30
07:30-07:50
08:00-08:25
08:25-10:25
08:30-10:30
08:30-09:25
08:35-09:35
08:35-09:00
09:00-09:10
09:10-09:50
09:25-09:55
09:35-11:05
09:50-10:00
09:55-10:35
10:00-10:30
10:25-11:00
10:30-11:10
10:30-10:35
10:35-10:55
10:45-11:00
10:50-11:15
10:55-11:45

11:00-11:05

11:05-11:20
11:05-12:35
11:15-11:55

11:20-12:50

11:20-12:00
11:30-13:00
11:55-12:35

CREW
CDR

FE-1,FE-3
FE-5,FE-6
FE-4

FE-4,FE-5,
FE-6

FE-5
CDR
FE-1
FE-3
FE-6
FE-6
FE-6
FE-1,FE-4
FE-3
FE-6
FE-1
FE-6
FE-5
CDR
FE-4
FE-4
FE-1
FE-6
FE-4

FE-1

FE-3
FE-5
FE-6

FE-3

CDR
FE-1
FE-6
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ACTIVITY

Morning Inspection. Inspection of CM-Y connector on MHP-HC pump
behind ACY panel 139

Morning Inspection
Bisphosphonates pill ingestion
PLASMA CRYSTAL. Pressure Check

Morning Inspection

Post-sleep

Breakfast

Work prep

DPC (S-band)

Hardware Prepack for Return on ULF7

RELAXATION. Laptop Replacement and Spectrometer Test Activation
Progress 411 Transfers and IMS Updates

PET2

VO2max PPFS Stowage

Power Up

VO2 Stowage

Soyuz 231 and 702 Vehicles Comm Test.(S-band + VHF)

PE ARED

VO2max Video Setup

COX Maintenance

WRM - start of condensate transfer

Inspection of Nodel, Airlock; and Node3 hatches
OBSTANOVKA. Photography of space behind panel 428
MRM2 comm config for experiment

PLASMA CRYSTAL Hardware Activation and Experiment Start
PLASMA CRYSTAL Experiment Photos

VO2. experiment protocol

TV B-L4 PLASMA CRYSTAL. Start and monitor the session start

PLASMA CRYSTAL-3 PLUS. Monitoring TV Image on Video Control Monitor

[BKY] and SSC1 Laptop

WHC — search for a container

PE ARED

VO2max Portable PFS Software Calibrations and Instrument Check

Waste and Hygiene Compartment (WHS) Pre-Treat Tank and Hose Remove

& Replace

BKC laptop anti-virus software update
PET2-day 1

VO2max. Experiment protocol



12:00-13:00
12:05-12:45

12:35-12:45
12:35-12:50
12:45-13:05
12:45-12:50

12:50-13:50

13:00-14:00
13:05-14:05

13:50-14:50

14:00-14:30
14:05-14:35
14:35-14:40
14:50-15:05
14:55-15:05
15:00-15:35
15:00-16:50

15:05-15:15
15:05-15:15
15:15-15:35

15:15-16:15
15:35-16:35
15:35-17:05
15:35-15:55
16:00-16:15
16:15-16:45
16:20-16:50
16:35-17:35
16:45-18:15
16:50-17:05
16:50-17:00
17:00-17:15
17:00-18:00
17:05-19:05
17:15-17:20
17:20-17:35
17:35-19:05
17:55-18:15

CDR
FE-4

FE-6
FE-5
FE-4
FE-6

FE-3,FE-5,
FE-6

CDR,FE-1
FE-4

FE-3,FE-5,
FE-6

FE-1
FE-4
FE-4
FE-3
FE-1
FE-6
FE-5

CDR,FE-1,
FE-4

FE-3

CDR,FE-1,
FE-4

FE-3
FE-4
CDR
FE-6
FE-6
FE-6
FE-3
FE-1
FE-4
FE-3
FE-5
FE-6
FE-5
FE-3
FE-6
FE-6
FE-6
FE-1
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PE VELO - day 1

Installation of MRM2 hatch sealing mechanism (MI'K) contact device on ACI1
— preparation

VO2. Closeout ops

POMS questionnaire

PLASMA CRYSTAL Experiment Termination
VO2 — data downlink

Lunch

Lunch
Lunch

Increment 28 Crew Handover

ISS RS Window Inspection and Photography (Preparation)
Plasma Crystal-3 Plus. Copy data from the hard drive
MRM2 Comm reconfig

PFC

PAO Hardware Setup

VO2 Stowage

Hardware Prepack for Return on ULF7

Crew Prep for PAO
N1 and N2 Hatch Unlatch
TV Greetings (Ku + S-band)

Centerline Berthing Camera System (CBCS) Installation and Checkout
PE ARED

PET2-day1
VO2max - PPFS system stowage
PMC

Psychological Evaluation Program (WinSCAT)
Psychological Evaluation Program (WinSCAT)
PE ARED

PE T2 — day 2

PMC

Tagup on hardware prep for return on ULF7
WRM condensate transfer - termination

PE CEVIS

EVA tool prep

VO2max Crew Portable Pulmonary Function System Conclude
Evening Work Prep

PE ARED

IMS update
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18:00-18:30 |FE-5 Psychological Evaluation Program (WinSCAT)
18:15-19:05 |CDR,FE-1 Evening Work Prep

18:15-19:00 |FE-4 Evening Work Prep

18:30-18:45 |FE-5 PMC

18:45-19:.05 |FE-5 Evening Work Prep

19:00-19:05 |FE-4 PLASMA CRYSTAL. Pressure Check
19:05-19:30 | DPC (S-band)

19:30-21:30 (F:EDEEEQ Pre-sleep ops

19:30-21:20 |FE-1 Pre-sleep ops

19:30-19:35 |FE-3 MPC- powerup

19:35-21:25 |FE-3 Pre-sleep ops

21:20-21:30 |FE-1 URAGAN. FSS PL Battery Charge (start)
21:25-21:30 |FE-3 MPC- power off

21:30-06:00 | Sleep

Task list SDR’FE_I’FE_ Preparation of reports for Roskosmos site
Notes:

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC

2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

4. FE-4 tag up with specialists is scheduled during PLASMA CRYSTAL - 3 PLUS activities (S-band + VHF)
End of Radiogram



